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To:  Attendees       Date: January 9, 2007  
 CCC Members 
 
From:  State Street Project Team    CC: File 
 
Project:  State Street, 9000 South to 10600 South  Meeting Location: Sandy City Hall 
           Sandy, UT 
Subject:  CCC Meeting #7 Meeting Summary�� � � �
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The following summary is the writer’s interpretation of the meeting discussion.  If there are any discrepancies or items that 
need clarification or correction, please notify Crystal Garstang. 
 
CCC Meeting #7 was held at Sandy City Hall on Tuesday, January 9, 2007 from 8:00 am to 9:00 am.  The following 
individuals were in attendance:* 
�

�����������

� Troy Alpolonio, Chick-fil-a 
� Peggy Bird, Community Coordinator 
� Wally Bowler, Alta View Estates 
� Kim Choate, America First Credit Union 
� Celetse Neil, South Towne Mall 
� Darwin Sorenson, Holiday Oil 
� Trina Klingler, Sandy City 
� Jim Derrick, Larry H. Miller 
� John Daich, South Towne Expo Center 
� Eric Wells, BD Medical 
� Tara Burke, Sandy Journal 
� Ahmad Vedadi, Subway 
� Joe Woolley, Western Quality Concrete 
� Alan Preston, Western Quality Concrete 
� John Montoya, UDOT Region 2 Project Manager 
� Steve Poulsen, UDOT Region 2 Resident Engineer 
� Evelyn Tuddenham, UDOT Region 2 Public Involvement Coordinator 
� Kim Clark, Public Involvement Manager (Lochner) 
� Crystal Garstang, Public Involvement Assistant (Lochner) 

*All attendees may not be accounted for.  If you were at the meeting, but your name is not on the list, please contact Crystal Garstang. 
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� The meeting attendees were welcomed and introduced themselves and the business/organization they 

represent. 
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� Updates on other projects in the area as follows: 
� State Street TRAX Bridge:  The project bid opening is today.  Construction will begin around the first of 

March and will be a two year project.  The project will construct a second TRAX line, replace the existing 
bridge, improve the grade of State Street, improve the drainage and widen State Street.  For more 
information regarding this project, call (801) 673-0774 or email traxbridge@comcast.net.   

� 700 E, 9400 S to Carnation:  The current traffic configuration will be in place until spring when paving 
activities can resume.  Other smaller projects will be ongoing throughout the winter.  For more information 
on this project, please call (801) 904-4022 or email 700eastproject@urscorp.com.  You can also visit the 
project website at:  http://www.udot.utah.gov/700east.com. 

� 11400 South and I-15 Interchange:  No update. 
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� Current construction activities include (please refer to traffic switch maps for box culvert numbers):   

� Box culvert construction at box #2 (9000 South near State Street) is underway.  The right turn lane from 
eastbound 9000 South to southbound State Street has been shortened to allow for this construction.  
Major utility work at the box culvert is also underway.  The box should be finished in eight to nine weeks. 

� There is no box culvert work currently underway at 9270 South (Box #3), however storm drain work has 
closed the 9270 access from State Street.  Variable Message Signs (VMS) are in place alerting motorists 
to use 150 East as a detour.  The storm drain and utility work in the area is expected to take 
approximately 2 weeks.  Once the storm drain work is complete, then construction on the box culvert will 
start.  Work was delayed at this location until after the first of the year due to high traffic to Jordan 
Commons during the holiday season.  

� Construction on box culvert #4 is underway.  There are also waterline improvements taking place on the 
west side of State Street in this area.   

� New signal bases are currently being constructed at major intersections throughout the corridor. 
� Beginning next week, storm drain will be installed from Jordan High to the cemetery.  Roadway widening 

will also take place, however the current traffic configuration will not change. 
� Construction on box culvert #5 has stopped due to utility conflicts. 
� Crews are pouring the deck on box #7 today.  A traffic switch will occur in approximately two weeks once 

the deck is ready for traffic. 
� Upcoming construction activities and other construction information: 

� Questar Gas has a new 12” high pressure gas line planned to run from 3300 South to the point of the 
mountain along the State Street corridor.  Questar Gas has accelerated their design and construction 
schedule to help meet the State Street construction schedule.   Work will begin on the new line January 
22.  Work within the State Street project limits will start on the west side of State Street where traffic is 
switched to the east side.  Questar crews will then begin work at the north end of the project and work 
south. 

� Islands on the north end of the project will be removed beginning in February to accommodate traffic 
switches for the gas line construction.   

� Construction at the 10600 South intersection will begin mid-February.  The 9000 South construction will 
not begin until the 10600 South intersection work is substantially complete for east/west traffic.  
Construction at the 10600 South intersection will last approximately 4 months. 

� Utility work and coordination is key on this project.  For the project to be completed by October 31, 2007, 
all utility issues needed to be worked out early in the project.  There are still unresolved utility issues for 
the project and because of this, there have been major schedule impacts.  Construction activities will 
most likely carry on through the spring of 2008.   
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� The Meet the Contractor Open House will be held January 9, 2006 from 4:30 to 6:30 pm at the Sandy City 

Offices in the third floor multipurpose room.   
� An area highlighting the business workshop will be set up at the Open House.  This is another opportunity 

for businesses to network and gather ideas for business promotions during construction. 
� Ads for the open house were placed in the Sandy Journal and the Sandy City newsletter and emails were 

sent to the project database reminding them of the open house.   
� Email updates will be changing once spring construction activities start.  A link will be provided to the project 

website to a map highlighting areas of the corridor under construction.   
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� The incentive form was passed out to the meeting attendees for the first contractor incentive vote. 
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� No additional questions were asked.   
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� The next meeting will be held on February 13 at 8:00 am in the Sandy City Offices multipurpose room. 


